

BILL NO. S-76-07-33

SPECIAL ORDINANCE NO. S-141-76

AN ORDINANCE approving Change Order
No. 1 in connection with Water
Contract 74-XP-3.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Earth
Construction & Engineering, Inc. in connection with Water
Contract 74-XP-3 (Greenlawn-St. Marys, State Feeder Main)
in the amount of \$5,069.55, as set out in the specifications,
is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and
effect from and after its passage and approval by the Mayor.

W. T. King
Councilman

APPROVED AS TO FORM
AND LEGALITY,
[Signature]
CITY ATTORNEY

Read the first time in full and on motion by , seconded by Moses, and duly adopted, read the second time by title and referred to the Committee on Public Works (~~and the City Plan Commission for recommendation~~) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on , the day of , 1976, at o'clock P.M., E.S.T.

DATE: 7-27-76

Charles W. Hutterman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	<u>0</u>	<u> </u>	<u> </u>	<u> </u>
BURNS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
HINGA	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
HUNTER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
MOSES	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
NUCKOLS	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHMIDT, D.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
SCHIMDT, V.	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
STIER	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
TALARICO	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 8-10-76

Charles W. Hutterman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 2-141-76 on the 10th day of August, 1976.

ATTEST:

(SEAL)

Charles W. Hutterman
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of August, 1976, at the hour of o'clock M., E.S.T.

Charles W. Hutterman
CITY CLERK

Approved and signed by me this 11th day of August, 1976, at the hour of 3:30 o'clock M., E.S.T.

Robert Elmhong
MAYOR

Bill No. S-76-07-33

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Water Contract 74-XP-3

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

Winfield C. Moses Jr

Donald J. Schmidt
Paul M. Burns
William T. Hinga

DATE 8-10-76 CONCURRED IN
CHARLES W. WESTERMAN CITY CLERK

CHANGE ORDER

Change Order No. 1
 Project No. 74-XP-3
 Name of Project Greenlawn-St. Marys-State Feeder

Resolution No. -
 Board Order No. 131-74
 Date July 9, 1976

To: EARTH CONSTRUCTION & ENGINEERING CO., INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	60 LF.	24" D.I. Pipe	9.00	540.00	
1a.	8 LF.	24" D.I. Pipe w/rest. joints	11.00		88.00
3.	24 LF.	16" D.I. Pipe	7.00		168.00
5.	39 LF.	12" D.I. Pipe	6.70	261.30	
36.	69 LF.	Top Soil & Seed over 24"	1.30		89.70
37.	44 LF.	Top Soil & Seed Over 16"	1.20		52.80
38.	785 LF.	Top Soil & Seed Over 12"	1.10	863.50	
39.	2887 LF.	Asphalt repl. over 24"	6.75	19,487.25	
40.	143 LF.	Asphalt Repl. over 16"	6.50		929.50
41.	175 LF.	Asphalt Repl. over 12"	5.00	875.00	
42.	23 LF.	Concrete Repl. over 24"	7.00		161.00
43.	28 LF.	Concrete Repl. over 16"	6.70	187.60	
44.	63 LF.	Concrete Repl. over 12"	6.00	378.00	
45.	2862 LF.	Asph./conc. repl. over 24"	7.00		20,034.00
46.	50 LF.	Oiled/Gravel St. Repl. over 16"	1.50	75.00	
47.	105 LF.	Oiled/Gravel St. Repl. Over 12"	1.40	147.00	
48.	674 LF.	Stone Area Repl.	1.00		674.00
49a.	105.5 LF.	Concrete Curb Repl.	5.00		762.50
50a.	972 LF.	Concrete walk repl. (5' wide)	5.00		4860.00
51.	207 LF.	Extra Cut for 24"	1.20		248.40
52.	181 LF.	Extra Cut for 16"	1.10	199.10	
53.	14 LF.	Extra Cut for 12"	1.10		15.40
Total Decrease				23,013.75	
Total Increase					28,083.30
Net (XXXXXXXX) (Increase) Contract Price					5,069.55

The sum of \$5069.55 is hereby added to the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$196,396.00
Current Contract Price Adjusted by Previous Change Order	\$196,396.00
New Contract Price Including This Change Order	\$201,465.55

The time provided for completion in the contract for this project is unchanged by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: J.P. Holand (Chief Water Engineer)

Date 7-12-76

Accepted by: Thomas E. Lawton (Contractor)

Date 7/12/76

Approved by: Howard C. Lutz (City Engineer)

Date 7/12/76

Approved by: Harry P. McHenry (Owner)

Date 7/14/76

Attested by: Shirley Miller (Clerk)

Date 7/14/76

BOARD OF PUBLIC WORKS

JUL 13 1976

Change Order No. 1
Resolution No. -
Board Order No. 131-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Final change order to equate contract amount with value
of work actually performed. All items are actual installed quantities. Items
39 and 45 reflect difference in pavement encountered during construction from what
records show exists. Item 50a reflects extra width of sidewalks replaced - 5½'. 6'
7' along State Boulevard & St. Mary's Avenue, and also wheel chair ramps installed at
intersections along W. State Boulevard.

2. Will proposed change alter size of project. Yes No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

None

T. L. Atherton
T. L. Atherton, Project Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order on Water Contract 74-XP-3

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order No. 1 of Earth Construction & Engineering Co.,

Inc. in amount of \$5,069.55 covers additional charges incurred on construction
of the Greenlawn, Saint Marys, State Water Feeder Main.

It provides for additional top soil and seeding, asphalt and concrete replacement,
curb, sidewalk and wheel chair ramp construction.

EFFECT OF PASSAGE Ability to pay contractor for additional work needed

EFFECT OF NON-PASSAGE Failure to provide satisfactory restoration on project

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$5,069.55 cost to Water Utility

ASSIGNED TO COMMITTEE

Public Works